COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/02/2006

ESTIMATE SUMMARY 09:26:56
CONTID: C15076 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 15076-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.5 DAYS TIME ALLOW: 35 WORK DAYS
SH 119 Rockfall Mit 36.8-36.9 PERCENT TIME: 92.86 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: STA 1191-022
SH 119 Rockfall Mit 36.8-36.9
NAME OF ROAD: 119A, and 007A
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
YENTER COMPANIES, INC. PAY PERIOD ENDING 01/31/2006 DATE TIME STARTED 05/18/2005
20300 W. HIGHWAY 72 DATE LET 04/28/2005 DATE WORK BEGAN
DATE AWARDED 05/02/2005 DATE TIME STOPPED 07/13/2005
DATE CONTRACT EXECUTED 05/12/2005 DATE ACCEPTED 07/13/2005
ARVADA CO 80007 303/279-4458 DATE NOTICE TO PROCEED 05/18/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 251,725.36 PARTICIPATING S 241,154.18 $ 33,175.98
AWARD PROJECT AMT:  § 255,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 95.80% TOTAL EARNINGS 241,154.18 33,175.98
FUNDS AVAILABLE: $ 10,571.18 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 241,154.18 33,175.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,825.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 237,329.18 33,175.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 237,329.18 33,175.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 33,175.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15076-BID ESTIMATE RUN 02/02/2006
PROJECT: STA 1191-022 ESTIMATE NO: 0004 09:26:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 119

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,140.000 1,737.000
SY 0.000 0.00
7.00000 1,737.000 12,159.00
0010 202-00825 *REMOVAL OF FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
155.00000 1.000 155.00
0012 210-00825 RESET FLASHING BEACON 2/1 RESET FLASHING BEACON 1.000 0.000
EACH 1.000 717.38
717.38000 1.000 717.38
0015 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0020 203-01590 FRONT END LOADER (RUBBER TIRE) 18.000 15.000
HOUR 0.000 0.00
85.00000 15.000 1,275.00
0025 203-02300 ROCK SCALER 63.000 56.000
HOUR 0.000 0.00
110.00000 56.000 6,160.00
0030 210-00815 *RESET SIGN PANEL 1.000 1.000
EACH 0.000 0.00
125.00000 1.000 125.00
0035 211-01111 ROCK REINFORCEMENT (DOWELS) 150.000 150.000
LF 0.000 0.00
25.00000 150.000 3,750.00
0040 403-33831 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-34) 0.000 0.000
TON 0.000 0.00
68.00000 0.000 0.00
0042 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 157.830 0.000
2/3 HBP (GRS) (100) (PG64-28
TON 157.830 10,732.44
68.00000 157.830 10,732.44
0045 607-55030 MESH POST 18.000 18.000
EACH 0.000 0.00

700.00000 18.000 12,600.00
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PCN: 15076-BID ESTIMATE RUN 02/02/2006
PROJECT: STA 1191-022 ESTIMATE NO: 0004 09:26:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 119
0047 900-00014 ADDED ITEM (LUMP SUM)/ 2/2 ADDED ITEMS WIRE & POSTS 1.000 0.000
LS 1.000 3,255.12
3,255.12000 1.000 3,255.12
0050 607-55100 *WIRE MESH 30,391.000 30,391.000
SF 0.000 0.00
1.20000 30,391.000 36,469.20
0055 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 105.000 105.000
LF 0.000 0.00
29.00000 105.000 3,045.00
0060 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
2,200.00000 1.000 2,200.00
0065 614-80000 *FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0070 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
21,643.00000 0.500 10,821.50
0075 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 10.000 5.000
GAL 0.000 0.00
160.00000 5.000 800.00
0080 630-00000 *FLAGGING 323.300 323.300
HOUR 0.000 0.00
30.00000 323.300 9,699.00
0085 630-00007 *TRAFFIC CONTROL INSPECTION 8.000 6.000
DAY 0.000 0.00
165.00000 6.000 990.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 19.000 19.000
DAY 0.000 0.00
500.00000 19.000 9,500.00
0095 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 10.000
EACH 10.000 700.00
70.00000 20.000 1,400.00
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PCN: 15076-BID ESTIMATE RUN 02/02/2006
PROJECT: STA 1191-022 ESTIMATE NO: 0004 09:26:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 119

0100 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 8.000
EACH 8.000 960.00
120.00000 16.000 1,920.00
0105 630-80359  *PORTABLE MESSAGE SIGN PANEL 69.000 69.000
DAY 0.000 0.00
180.00000 69.000 12,420.00
0110 630-80360  *DRUM CHANNELIZING DEVICE 10.000 5.000
EACH 5.000 200.00
40.00000 10.000 400.00
0115 630-80380  *TRAFFIC CONE 60.000 30.000
EACH 30.000 450.00
15.00000 60.000 900.00
0120 700-70010  F/A MINOR CONTRACT REVISIONS 6,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0125 700-70022  F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200  CURRENT AMT § 155,469.64 $  17,014.94 144,493.64

CAT NO0201 ROADWAY SH 7

0044 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 69.980 0.000
2/4 HBP (GRS) (100) (PG64-28
TON 69.980 7,468.27
106.72000 69.980 7,468.27
0140 203-01590 FRONT END LOADER (RUBBER TIRE) 27.000 27.000
HOUR 0.000 0.00
85.00000 27.000 2,295.00
0145 203-02300 ROCK SCALER 229.000 229.000
HOUR 0.000 0.00

110.00000 229.000 25,190.00



CONTID: C15076 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15076-BID ESTIMATE RUN 02/02/2006
PROJECT: STA 1191-022 ESTIMATE NO: 0004 09:26:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SH 7

0147 900-00014 ADDED ITEM (LUMP SUM)/ 2/5 ADDED BLASTING LUMP SUM 1.000 0.000
LS 1.000 5,272.95
5,272.95000 1.000 5,272.95
0150 208-00050 STORM DRAIN INLET PROTECTION 6.000 6.000
EACH 0.000 0.00
100.00000 6.000 600.00
0155 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 25.500 25.500
TON 0.000 0.00
560.00000 25.500 14,280.00
0160 607-55100 WIRE MESH 3,915.000 3,915.000
SF 0.000 0.00
1.20000 3,915.000 4,698.00
0165 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
21,643.00000 0.500 10,821.50
0167 626-00000 MOBILIZATION 2/6 PATCHING MOBILIZATION 0.000 0.000
LS 1.000 3,219.82
3,219.82000 1.000 3,219.82
0170 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 10.000 5.000
GAL 0.000 0.00
160.00000 5.000 800.00
0175 630-00000 *FLAGGING 251.500 236.000
HOUR 0.000 0.00
30.00000 236.000 7,080.00
0180 630-00007 *TRAFFIC CONTROL INSPECTION 5.000 3.000
DAY 0.000 0.00
165.00000 3.000 495.00
0185 630-00012 *TRAFFIC CONTROL MANAGEMENT 15.000 14.000
DAY 0.000 0.00
500.00000 14.000 7,000.00
0190 630-80359 *PORTABLE MESSAGE SIGN PANEL 42.000 38.000
DAY 0.000 0.00

180.00000 38.000 6,840.00
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PCN: 15076-BID ESTIMATE RUN 02/02/2006
PROJECT: STA 1191-022 ESTIMATE NO: 0004 09:26:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH 7
0192 900-00014 ADDED ITEM (LUMP SUM)/ 2/7 USFS MINERAL SALE 1.000 0.000
LS 1.000 200.00
200.00000 1.000 200.00
CAT 0201 CURRENT AMT $ 95,855.72 $ 16,161.04 % 96,260.54
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0195 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
CAT 0400 CURRENT AMT $ 400.00 $ 0.00$ 400.00

PROJECT TOTAL CURRENT AMT § 251,725.36 $ 33,175.98 % 241,154.18



